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ESTIMATE RUN 08/16/2011

ESTIMATE SUMMARY 10:46:17

CONTID: C17265         ESTIMATE NO: 0023 PROG 2005

PCN: 17265-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285: Shaffers Crossing PERCENT TIME:

PROJECT NO: ES1 2854-117                  

US 285: Shaffers Crossing

NAME OF ROAD: 285D

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

HUDICK EXCAVATING, INC. PAY PERIOD ENDING 07/25/2011 DATE TIME STARTED 08/26/2009

1700 N. PARK ST., YELLOWSTONE SUITE DATE LET 07/16/2009 DATE WORK BEGAN 09/11/2009

 DATE AWARDED 08/05/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/25/2009 DATE ACCEPTED

CASTLE ROCK CO 80109     303-688-9500 DATE NOTICE TO PROCEED 08/26/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,084,586.45 PARTICIPATING $ $ 634,876.29

AWARD PROJECT AMT: 7,361,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -21,620.56

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.70

WORK DAYS

WORK DAYS

95.40%

417,727.35

634,876.29

613,255.73

613,255.73

$

$

$

$

8,666,859.10

0.00

8,666,859.10

5,336.09

8,672,195.19

-110,415.00

0.00

8,561,780.19

0.00

AMOUNT DUE 8,561,780.19 613,255.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 613,255.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

329.0 TIME ALLOW: 330

ORIG TIME ALLOW: 325
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PCN: 17265-BID    ESTIMATE RUN 08/16/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

75,345.40000 75,345.401.000

0.00

0006 Removal of Tree 14.000

0.000

202-00010  
 

14.000

EACH

600.00000 8,400.0014.000

0.00

0010 Removal of Headwall 1.000

0.000

202-00015  
 

1.000

EACH

1,551.00000 1,551.001.000

0.00

0015 Removal of Inlet 3.000

0.000

202-00019  
 

3.000

EACH

685.00000 2,055.003.000

0.00

0020 Removal of Riprap 0.000

0.000

202-00027  
 

0.000

SY  

16.00000 0.000.000

0.00

0025 Removal of Pipe 411.000

0.000

202-00035  
 

411.000

LF  

13.50000 5,548.50411.000

0.00

0030 Removal of Delineator 76.000

0.000

202-00090  
 

76.000

EACH

6.00000 456.0076.000

0.00

0035 Removal of Median Cover 958.000

0.000

202-00195  
 

958.000

SY  

13.58000 13,009.64958.000

0.00

0040 Removal of Curb and Gutter 3,104.000

0.000

202-00203  
 

3,104.000

LF  

7.19000 22,317.763,104.000

0.00

0045 Removal of Asphalt Mat 10,630.000

0.000

202-00220  
 

18,804.000

SY  

0.87000 9,248.1010,630.000

0.00

0046 Removal of Asphalt Mat 8,927.000

0.000

202-00220  
 

8,927.000

SY  

0.87000 7,766.498,927.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/16/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *Removal of Asphalt Mat (Planing) 0.000

16,861.000

202-00240  
 

20,392.000

SY  

2.01000 33,890.6116,861.000

33,890.61

0051 Sawing Asphalt Material (10 Inch) 5,636.000

0.000

202-05030  
 

5,636.000

LF  

2.20000 12,399.205,636.000

0.00

0055 *Removal of Pavement Marking 8,227.000

83.000

202-00250  
 

8,310.000

SF  

0.97000 8,060.708,310.000

80.51

0060 Removal of Ground Sign 13.000

13.000

202-00810  
 

26.000

EACH

36.00000 936.0026.000

468.00

0065 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000

EACH

67.00000 0.000.000

0.00

0070 *Removal of Flashing Beacon 1.000

1.000

202-00825  
 

2.000

EACH

103.00000 206.002.000

103.00

0075 *Removal of Fence 2,102.000

0.000

202-01000  
 

2,102.000

LF  

0.67000 1,408.342,102.000

0.00

0080 *Removal of Guardrail Type 3 913.000

0.000

202-01130  
 

913.000

LF  

3.25000 2,967.25913.000

0.00

0085 *Removal of End Anchorage 3.000

1.000

202-01300  
 

4.000

EACH

97.00000 388.004.000

97.00

0090 Plug Culvert 0.000

0.000

202-04001  
 

0.000

EACH

167.00000 0.000.000

0.00

0095 *Unclassified Excavation (Complete In Place) 75,935.000

0.000

203-00010  
 

78,172.000

CY  

12.17000 924,128.9575,935.000

0.00



CONTID: C17265         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 17265-BID    ESTIMATE RUN 08/16/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0096 Added Item (Cubic Yard)/ Design Change to RockC ut Slope 4,105.000

0.000

900-00004  
 

4,105.410

CY  

12.17000 49,957.854,105.000

0.00

0097 Unclassified Excavation (Complete In Place) Pha se II 
Detour (Revised)

3,659.000

0.000

203-00010  
 

3,659.000

CY  

12.17000 44,530.033,659.000

0.00

0100 Embankment Material (Complete In Place) 547.000

0.000

203-00060  
 

4,206.000

CY  

11.35000 6,208.45547.000

0.00

0101 Embankment Material (Complete In Place) Phase I I Detour
(Revised)

3,659.000

0.000

203-00061  
 

3,659.000

TON 

11.35000 41,529.653,659.000

0.00

0105 Muck Excavation 4,342.000

0.000

203-00100  
 

4,342.000

CY  

20.00000 86,840.004,342.000

0.00

0110 Blading 34.000

11.000

203-01500  
 

45.000

HOUR

109.00000 4,905.0045.000

1,199.00

0115 Dozing 65.000

0.000

203-01550  
 

65.000

HOUR

133.00000 8,645.0065.000

0.00

0120 *Potholing 220.500

35.000

203-01597  
 

255.500

HOUR

308.00000 78,694.00255.500

10,780.00

0125 Structure Excavation 495.200

0.000

206-00000  
 

495.200

CY  

6.58000 3,258.42495.200

0.00

0130 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000

CY  

13.08000 0.000.000

0.00

0135 Topsoil 202.000

0.000

207-00205  
 

202.000

CY  

2.73000 551.46202.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/16/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 Stockpile Topsoil 3,378.000

0.000

207-00210  
 

3,378.000

CY  

3.29000 11,113.623,378.000

0.00

0145 Wetland Topsoil 0.000

0.000

207-00305  
 

104.000

CY  

8.25000 0.000.000

0.00

0150 Stockpile Wetland Topsoil 104.000

0.000

207-00310  
 

104.000

CY  

11.00000 1,144.00104.000

0.00

0155 *Erosion Log (12 Inch) 11,020.000

0.000

208-00002  
 

11,020.000

LF  

4.52000 49,810.4011,020.000

0.00

0156 Added Item (Foot)/ Erosion Log (Recycled Rubber ) 2,450.000

0.000

900-00012  
 

2,450.000

LF  

6.50000 15,925.002,450.000

0.00

0160 *Silt Berm 0.000

0.000

208-00004  
 

0.000

LF  

10.25000 0.000.000

0.00

0165 *Silt Fence 154.000

0.000

208-00020  
 

154.000

LF  

1.22000 187.88154.000

0.00

0170 *Gravel Bag 280.000

0.000

208-00034  
 

280.000

LF  

5.50000 1,540.00280.000

0.00

0175 *Check Dam 18.000

0.000

208-00040  
 

18.000

EACH

128.00000 2,304.0018.000

0.00

0180 Concrete Washout Structure 6.000

0.000

208-00045  
 

6.000

EACH

833.00000 4,998.006.000

0.00

0185 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000

LF  

5.50000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/16/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 Stabilized Construction Entrance 13.000

0.000

208-00070  
 

13.000

EACH

1,152.00000 14,976.0013.000

0.00

0195 Removal and Disposal of Sediment (Labor) 500.000

132.000

208-00103  
 

632.000

HOUR

38.50000 24,332.00632.000

5,082.00

0200 Removal and Disposal of Sediment (Equipment) 143.000

71.000

208-00105  
 

214.000

HOUR

68.75000 14,712.50214.000

4,881.25

0205 Erosion Control Supervisor 450.000

21.000

208-00206  
 

471.000

DAY 

69.75000 32,852.25471.000

1,464.75

0208 Reset Light Standard Steel High Mast 3.000

0.000

210-00755  
 

3.000

EACH

2,150.00000 6,450.003.000

0.00

0210 *Reset Ground Sign 11.000

0.000

210-00810  
 

11.000

EACH

154.00000 1,694.0011.000

0.00

0215 *Modify Inlet 5.000

0.000

210-04020  
 

5.000

EACH

2,143.00000 10,715.005.000

0.00

0220 *Rock Reinforcement (Dowels) 600.000

0.000

211-01111  
 

600.000

LF  

15.00000 9,000.00600.000

0.00

0225 *Seeding (Native) 3.100

0.000

212-00006  
 

3.100

ACRE

549.00000 1,701.903.100

0.00

0230 *Soil Conditioning 1.100

0.000

212-00032  
 

3.000

ACRE

1,898.00000 2,087.801.100

0.00

0235 *Mulching (Weed Free Hay) 2.800

0.000

213-00002  
 

3.500

ACRE

692.00000 1,937.602.800

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/16/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 *Flexible Growth Medium 3.620

0.000

213-00009  
 

3.620

ACRE

3,539.00000 12,811.183.620

0.00

0245 *Mulch Tackifier 620.000

0.000

213-00061  
 

620.000

LB  

2.25000 1,395.00620.000

0.00

0250 *Soil Binder 1.340

0.000

213-00100  
 

1.340

ACRE

503.00000 674.021.340

0.00

0255 *Perennials (2.25 Inch Pot) 0.000

0.000

214-00905  
 

800.000

EACH

2.50000 0.000.000

0.00

0260 *Brush Layer Cutting 0.000

0.000

214-01010  
 

400.000

EACH

2.00000 0.000.000

0.00

0265 *Soil Retention Blanket (Biodegradable Straw/Co conut) 0.000

0.000

216-00042  
 

1,500.000

SY  

2.48000 0.000.000

0.00

0270 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000

HOUR

97.00000 0.000.000

0.00

0275 *Hot Mix Asphalt (Patching) (Asphalt) 696.990

325.520

403-00720  
 

1,022.510

TON 

82.00000 83,845.821,022.510

26,692.64

0276 Added Item (Dollar)/ Hot Mix Asphalt (Emergency  Pothole
Repair)

2,946.000

0.000

900-00006  
 

2,946.000

DOL 

1.00000 2,946.002,946.000

0.00

0280 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 4,606.800

997.250

403-34721  
 

5,891.000

TON 

59.33000 332,488.295,604.050

59,166.84

0285 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000

4,681.540

403-34771  
 

5,357.000

TON 

66.43000 310,994.704,681.540

310,994.70
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PCN: 17265-BID    ESTIMATE RUN 08/16/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0286 Added Item (Ton)/ HMA (Temporary) 3,145.760

0.000

900-00024  
 

3,145.760

TON 

59.33000 186,637.943,145.760

0.00

0290 *Emulsified Asphalt (Slow-Setting) 908.000

2,292.000

411-10255  
 

3,200.000

GAL 

2.87000 9,184.003,200.000

6,578.04

0295 Riprap (9 Inch) 85.000

0.000

506-00209  
 

269.000

CY  

40.50000 3,442.5085.000

0.00

0300 Riprap (12 Inch) 164.000

0.000

506-00212  
 

164.000

CY  

50.00000 8,200.00164.000

0.00

0305 *Concrete Slope and Ditch Paving 5.200

5.100

507-00000  
 

10.300

CY  

308.00000 3,172.4010.300

1,570.80

0310 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000

TON 

446.00000 0.000.000

0.00

0315 *Structural Plate Pipe (132 Inch) 32.000

0.000

510-00132  
 

32.000

LF  

519.00000 16,608.0032.000

0.00

0320 *Concrete Class B 82.700

0.000

601-01000  
 

87.000

CY  

411.75000 34,051.7382.700

0.00

0321 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000

SY  

11.40000 0.000.000

0.00

0325 *Reinforcing Steel 6,391.000

0.000

602-00000  
 

6,391.000

LB  

0.87000 5,560.176,391.000

0.00

0330 18 Inch Reinforced Concrete Pipe 542.000

319.000

603-01180  
 

861.000

LF  

37.50000 32,287.50861.000

11,962.50



CONTID: C17265         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 17265-BID    ESTIMATE RUN 08/16/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 24 Inch Reinforced Concrete Pipe 1,045.000

0.000

603-01240  
 

1,045.000

LF  

50.92000 53,211.401,045.000

0.00

0340 30 Inch Reinforced Concrete Pipe 237.000

0.000

603-01300  
 

237.000

LF  

60.75000 14,397.75237.000

0.00

0345 36 Inch Reinforced Concrete Pipe 137.000

0.000

603-01360  
 

137.000

LF  

88.50000 12,124.50137.000

0.00

0345 MATERIAL ALLOWANCE 36 Inch Reinforced Concrete Pipe 0.000

0.000LF  

54.15000 0.000.000

0.00

0350 18 Inch Reinforced Concrete End Section 2.000

2.000

603-05018  
 

4.000

EACH

837.00000 3,348.004.000

1,674.00

0355 24 Inch Reinforced Concrete End Section 3.000

0.000

603-05024  
 

6.000

EACH

944.00000 2,832.003.000

0.00

0360 30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

2.000

EACH

975.00000 0.000.000

0.00

0365 36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1.000

EACH

1,160.00000 1,160.001.000

0.00

0365 MATERIAL ALLOWANCE 36 Inch Reinforced Concrete End 
Section

0.000

0.000EACH

630.00000 0.000.000

0.00

0368 6 Inch Plastic Pipe 400.000

0.000

603-50006  
 

400.000

LF  

15.25000 6,100.00400.000

0.00

0370 18 Inch Plastic Pipe 410.000

0.000

603-50018  
 

410.000

LF  

28.50000 11,685.00410.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/16/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Place 12 Inch Flexible Pipe 0.000

0.000

603-60120  
 

25.000

LF  

34.00000 0.000.000

0.00

0380 *Inlet Type C (5 Foot) 4.000

0.000

604-00305  
 

4.000

EACH

2,328.00000 9,312.004.000

0.00

0385 *Inlet Type C (10 Foot) 5.000

0.000

604-00310  
 

5.000

EACH

3,135.00000 15,675.005.000

0.00

0390 *Inlet Type C (15 Foot) 0.000

0.000

604-00315  
 

0.000

EACH

5,350.00000 0.000.000

0.00

0395 *Inlet Type C (Special) 2.000

0.000

604-00350  
 

3.000

EACH

3,754.00000 7,508.002.000

0.00

0400 *Vane Grate Inlet Special 1.000

0.000

604-25000  
 

1.000

EACH

5,238.00000 5,238.001.000

0.00

0405 *Vane Grate Inlet (5 Foot) 5.000

0.000

604-25005  
 

5.000

EACH

3,494.00000 17,470.005.000

0.00

0410 *Vane Grate Inlet (10 Foot) 4.000

0.000

604-25010  
 

5.000

EACH

5,347.00000 21,388.004.000

0.00

0415 *Vane Grate Inlet (20 Foot) 0.000

0.000

604-25020  
 

0.000

EACH

8,328.00000 0.000.000

0.00

0416 Added Item (Each)/ Vane Grate Inlet (20 Foot) ( Special) 1.000

0.000

900-00007  
 

1.000

EACH

13,750.00000 13,750.001.000

0.00

0420 Manhole Slab Base (10 Foot) 0.500

0.000

604-30010  
 

1.000

EACH

2,695.00000 1,347.500.500

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/16/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 Manhole Slab Base (15 Foot) 3.000

0.000

604-30015  
 

3.000

EACH

4,027.00000 12,081.003.000

0.00

0426 6 Inch Pipe Underdrain 400.000

0.000

605-83560  
 

400.000

LF  

38.50000 15,400.00400.000

0.00

0430 *Guardrail Type 3 (6-3 Post Spacing) 3,794.000

1,519.000

606-00301  
 

5,363.000

LF  

11.80000 62,693.405,313.000

17,924.20

0430 MATERIAL ALLOWANCE Guardrail Type 3 (6-3) 1,568.999

-1,519.000LF  

6.88187 344.0949.999

-10,453.56

0434 Added Item (Foot)/ Guardrail Type 7 (Style CA) 
(Special)

114.000

0.000

900-00012  
 

114.000

LF  

294.61000 33,585.54114.000

0.00

0435 *Guardrail Type 7 (Style CD) 567.000

0.000

606-00730  
 

567.000

LF  

74.50000 42,241.50567.000

0.00

0440 *End Anchorage Type 3D 3.000

3.000

606-01340  
 

6.000

EACH

749.00000 4,494.006.000

2,247.00

0440 MATERIAL ALLOWANCE End Anchor Type 3D 1.000

-1.000EACH

290.00000 0.000.000

-290.00

0445 *Transition Type 3G 4.000

0.000

606-01370  
 

4.000

EACH

1,046.00000 4,184.004.000

0.00

0445 MATERIAL ALLOWANCE Transition Type 3G 0.000

0.000EACH

803.50000 0.000.000

0.00

0450 *Transition Type 3H 4.000

0.000

606-01380  
 

4.000

EACH

544.00000 2,176.004.000

0.00
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PCN: 17265-BID    ESTIMATE RUN

PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0450 MATERIAL ALLOWANCE Transition Type 3H 0.000

0.000EACH

300.00000 0.000.000

0.00

0455 *Transition Type 3J 1.000

1.000

606-01385  
 

2.000

EACH

677.00000 1,354.002.000

677.00

0456 End Anchorage Type 3K 2.000

1.000

606-01390  
 

3.000

EACH

1,360.00000 4,080.003.000

1,360.00

0460 *Median Terminal 2.000

0.000

606-01460  
 

2.000

EACH

3,129.00000 6,258.002.000

0.00

0460 MATERIAL ALLOWANCE Median Terminal 0.000

0.000EACH

2,659.65000 0.000.000

0.00

0465 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

4.000

EACH

1,703.00000 1,703.001.000

0.00

0465 MATERIAL ALLOWANCE End Anchor (Nonflared) 3.000

-3.000EACH

1,355.00000 0.000.000

-4,065.00

0470 *End Post 6.000

0.000

607-00005  
 

6.000

EACH

353.00000 2,118.006.000

0.00

0475 *Corner and Line Brace Post 6.000

0.000

607-00010  
 

17.000

EACH

184.00000 1,104.006.000

0.00

0480 *Fence Barbed Wire with Metal Posts 1,444.000

0.000

607-01000  
 

3,200.000

LF  

1.54000 2,223.761,444.000

0.00

0485 *Fence Deer 0.000

0.000

607-11350  
 

40.000

LF  

37.00000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/16/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *Fence (Plastic) 1,006.000

0.000

607-11525  
 

1,006.000

LF  

3.50000 3,521.001,006.000

0.00

0495 *Mesh Anchor 59.000

0.000

607-55040  
 

59.000

EACH

127.00000 7,493.0059.000

0.00

0496 Added Item (Dollar)/ Re-Drill Mesh Anchor Holes 1.000

0.000

900-00006  
 

1.000

DOL 

5,097.20000 5,097.201.000

0.00

0500 *Mesh Pin 0.000

0.000

607-55060  
 

0.000

EACH

58.00000 0.000.000

0.00

0505 *Wire Mesh 90,188.000

0.000

607-55100  
 

90,188.000

SF  

1.49000 134,380.1290,188.000

0.00

0506 Added Item (Lump Sum)/ Wire Mesh Mobilization 1.000

0.000

900-00014  
 

1.000

L S 

3,250.00000 3,250.001.000

0.00

0510 *Curb Type 6 (Section M) 0.000

3,171.000

609-60011  
 

3,171.000

LF  

7.18000 22,767.783,171.000

22,767.78

0515 *Delineator (Type I) 0.000

0.000

612-00001  
 

16.000

EACH

18.00000 0.000.000

0.00

0520 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

81.000

EACH

36.00000 0.000.000

0.00

0525 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

40.000

EACH

37.00000 0.000.000

0.00

0530 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

5.000

EACH

39.00000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/16/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 *2 Inch Electrical Conduit (Plastic) 2,208.000

0.000

613-01200  
 

2,360.000

LF  

9.85000 21,748.802,208.000

0.00

0540 *3 Inch Electrical Conduit (Plastic) 260.000

0.000

613-01300  
 

260.000

LF  

16.50000 4,290.00260.000

0.00

0545 *Wiring 0.250

0.500

613-10000  
 

1.000

L S 

1,539.00000 1,154.250.750

769.50

0550 *Light Standard Metal (18 Foot) 1.000

1.000

613-34180  
 

2.000

EACH

2,565.00000 5,130.002.000

2,565.00

0550 MATERIAL ALLOWANCE 18' Light Standard 1.000

-1.000EACH

2,180.00000 0.000.000

-2,180.00

0555 *Light Standard Metal (40 Foot) 1.000

2.000

613-34400  
 

5.000

EACH

2,975.00000 8,925.003.000

5,950.00

0555 MATERIAL ALLOWANCE 40' Light Standard 4.000

-2.000EACH

2,136.00000 4,272.002.000

-4,272.00

0560 *Light Standard Foundation 4.000

1.000

613-40010  
 

7.000

EACH

821.00000 4,105.005.000

821.00

0560 MATERIAL ALLOWANCE Light Standard Foundation 3.000

-1.000EACH

360.00000 720.002.000

-360.00

0565 *Lighting Control Center 1.000

0.000

613-50100  
 

1.000

EACH

3,591.00000 3,591.001.000

0.00

0570 *Luminaire Metal Halide (100 Watt) 0.000

0.000

613-75100  
 

2.000

EACH

513.00000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/16/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 *Luminaire Metal Halide (250 Watt) 0.000

0.000

613-75250  
 

5.000

EACH

513.00000 0.000.000

0.00

0580 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

244.000

SF  

15.00000 0.000.000

0.00

0585 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

210.000

SF  

21.50000 0.000.000

0.00

0590 *Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

16.000

LF  

5.00000 0.000.000

0.00

0595 *Steel Sign Support (2-Inch Round)(Post & Socke t) 0.000

0.000

614-01502  
 

214.000

LF  

10.25000 0.000.000

0.00

0600 *Steel Sign Support (2-1/2 Inch Round)(Post and  
Slipbase) 

0.000

0.000

614-01582  
 

329.000

LF  

28.25000 0.000.000

0.00

0605 *Flashing Beacon 0.000

1.000

614-80000  
 

1.000

EACH

1,231.00000 1,231.001.000

1,231.00

0606 Rumble Strip (Grinding) 68.000

0.000

614-80387  
 

68.000

LF  

59.25000 4,029.0068.000

0.00

0610 Embankment Protector Type 3 0.000

0.000

615-00030  
 

1.000

EACH

507.00000 0.000.000

0.00

0615 Detour Culvert Pipe 325.000

0.000

617-03010  
 

325.000

LF  

64.00000 20,800.00325.000

0.00

0620 *Detour Pavement 1,685.000

0.000

621-00450  
 

1,685.000

SY  

23.84000 40,170.401,685.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/16/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0625 *Construction Surveying 0.933

0.000

625-00000  
 

1.000

L S 

46,156.00000 43,063.550.933

0.00

0630 *Construction Surveying (Hourly) 104.500

0.000

625-00001  
 

104.500

HOUR

97.00000 10,136.50104.500

0.00

0635 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

188,001.00000 188,001.001.000

0.00

0640 Public Information Services 0.750

0.000

626-01000  
 

1.000

L S 

10,520.00000 7,890.000.750

0.00

0645 *Epoxy Pavement Marking 37.000

0.000

627-00005  
 

484.000

GAL 

59.50000 2,201.5037.000

0.00

0650 *Pavement Marking Paint (Low VOC Solvent Base) 390.000

157.000

627-00012  
 

547.000

GAL 

29.75000 16,273.25547.000

4,670.75

0655 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

610.000

SF  

9.75000 0.000.000

0.00

0660 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 246.000

54.000

627-30405  
 

300.000

SF  

16.00000 4,800.00300.000

864.00

0665 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

284.000

186.000

627-30410  
 

470.000

SF  

9.25000 4,347.50470.000

1,720.50

0670 *Flagging 19,605.250

1,615.500

630-00000  
 

21,220.750

HOUR

20.52000 435,449.7921,220.750

33,150.06

0675 *Traffic Control Inspection 267.000

9.000

630-00007  
 

276.000

DAY 

51.25000 14,145.00276.000

461.25
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PCN: 17265-BID    ESTIMATE RUN 08/16/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0680 *Traffic Control Management 397.000

19.000

630-00012  
 

416.000

DAY 

431.00000 179,296.00416.000

8,189.00

0685 *Flashing Beacon (Portable) 3.600

0.000

630-80001  
 

4.000

EACH

51.00000 183.603.600

0.00

0690 *Barricade (Type 3 M-A) (Temporary) 9.000

0.000

630-80335  
 

10.000

EACH

51.00000 459.009.000

0.00

0695 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000

EACH

51.00000 0.000.000

0.00

0700 *Construction Traffic Sign (Panel Size A) 39.600

0.000

630-80341  
 

44.000

EACH

51.00000 2,019.6039.600

0.00

0705 *Construction Traffic Sign (Panel Size B) 89.100

16.200

630-80342  
 

117.000

EACH

51.00000 5,370.30105.300

826.20

0710 *Construction Traffic Sign (Panel Size C) 4.500

0.000

630-80343  
 

5.000

EACH

51.00000 229.504.500

0.00

0715 *Construction Traffic Sign (Special) 183.600

0.000

630-80344  
 

204.000

SF  

22.00000 4,039.20183.600

0.00

0720 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

4.000

EACH

4,104.00000 14,774.403.600

0.00

0725 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

2.700

0.000

630-80358  
 

3.000

EACH

1,026.00000 2,770.202.700

0.00

0730 *Drum Channelizing Device 216.000

45.000

630-80360  
 

290.000

EACH

25.75000 6,720.75261.000

1,158.75
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PCN: 17265-BID    ESTIMATE RUN 08/16/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0735 *Drum Channelizing Device (With Light) (Flashin g) 10.800

0.000

630-80363  
 

12.000

EACH

26.00000 280.8010.800

0.00

0739 Portable Traffic Speed Monitor 1.800

0.000

630-80367  
 

2.000

EACH

4,400.00000 7,920.001.800

0.00

0740 Concrete Barrier (Temporary) 3,621.600

0.000

630-80370  
 

4,024.000

LF  

32.31000 117,013.903,621.600

0.00

0741 Added Item (Dollar)/ Re-set Concrete Barrier (T emp) 1.000

0.000

900-00006  
 

1.000

DOL 

2,281.92000 2,281.921.000

0.00

0745 *Traffic Cone 180.000

90.000

630-80380  
 

300.000

EACH

5.25000 1,417.50270.000

472.50

0750 *Impact Attenuator (Temporary) 3.600

0.000

630-85010  
 

4.000

EACH

3,591.00000 12,927.603.600

0.00

0755 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0760 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

48,553.550

F A 

1.00000 0.000.000

0.00

0765 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0770 F/A Fuel Cost Adjustment 41,275.990

16,967.570

700-70016  
 

58,243.560

F A 

1.00000 58,243.5658,243.560

16,967.57

0775 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

12,400.000

F A 

1.00000 0.000.000

0.00
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PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0780 F/A Asphalt Cement Cost Adjustment 35,592.220

28,448.840

700-70019  
 

64,041.060

F A 

1.00000 64,041.0664,041.060

28,448.84

0785 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0786 F/A On-The-Job Trainee 2,356.800

0.000

700-70023  
 

2,356.800

F A 

1.00000 2,356.802,356.800

0.00

0790 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0795 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0800 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0805 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

3,000.000

F A 

1.00000 0.000.000

0.00

0810 F/A Gas Lines 0.000

0.000

700-70180  
 

0.000

F A 

1.00000 0.000.000

0.00

0815 F/A Erosion Control 2,430.220

0.000

700-70380  
 

2,430.220

F A 

1.00000 2,430.222,430.220

0.00

0816 Added Item (Dollar)/ Construct New Access Road 1.000

0.000

900-00006  
 

1.000

DOL 

4,014.48000 4,014.481.000

0.00

CAT 4,611,345.47608,306.985,009,534.70CURRENT AMT0200 $ $ $
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PCN: 17265-BID    ESTIMATE RUN 08/16/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:17

CUMULATIVE
AMOUNT

CAT NO0300 SB Bridge (G-15-R) 

0820 *Structure Backfill (Class 1) 264.000

0.000

206-00100  
 

264.000

CY  

13.08000 3,453.12264.000

0.00

0825 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

4.000

CY  

20.00000 0.000.000

0.00

0830 *Mechanical Reinforcement of Soil 264.000

0.000

206-00360  
 

264.000

CY  

8.79000 2,320.56264.000

0.00

0835 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

68.000

TON 

66.43000 0.000.000

0.00

0840 *Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

0.000

LF  

47.75000 0.000.000

0.00

0845 *Pile Tip 16.000

0.000

502-00460  
 

16.000

EACH

109.00000 1,744.0016.000

0.00

0850 *Steel Piling (HP 12x53) 591.600

0.000

502-11253  
 

591.600

LF  

42.49000 25,137.08591.600

0.00

0855 *Waterproofing (Membrane) 415.000

0.000

515-00120  
 

415.000

SY  

14.00000 5,810.00415.000

0.00

0860 *Concrete Class D (Bridge) 358.000

0.000

601-03040  
 

358.000

CY  

450.75000 161,368.50358.000

0.00

0865 *Structural Concrete Coating 543.000

0.000

601-40300  
 

577.000

SY  

11.40000 6,190.20543.000

0.00

0870 *Reinforcing Steel (Epoxy Coated) 41,402.000

0.000

602-00020  
 

41,402.000

LB  

0.86000 35,605.7241,402.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 SB Bridge (G-15-R) 

0870 MATERIAL ALLOWANCE Reinforcing Steel 0.000

0.000LB  

0.43000 0.000.000

0.00

0875 *Bridge Rail Type 7 237.000

0.000

606-10700  
 

237.000

LF  

114.00000 27,018.00237.000

0.00

0875 MATERIAL ALLOWANCE Bridge Rail Ty 7 - Reinforci ng Steel 0.000

0.000LF  

7.20000 0.000.000

0.00

0880 *Fence Chain Link (Special) (36 Inch) 0.000

185.000

607-53137  
 

185.000

LF  

26.75000 4,948.75185.000

4,948.75

0885 *2 Inch Electrical Conduit 120.000

0.000

613-00200  
 

120.000

LF  

8.25000 990.00120.000

0.00

0890 *Pull Box (16"x24"x12") 0.000

0.000

613-07026  
 

2.000

EACH

308.00000 0.000.000

0.00

0895 *Prestressing Steel Strand 726.000

0.000

618-00002  
 

726.000

MKFT

83.94000 60,940.44726.000

0.00

CAT 335,526.374,948.75341,127.21CURRENT AMT0300 $ $ $

CAT NO0301 NB Bridge (G-15-Q) 

0900 *Structure Backfill (Class 1) 317.000

0.000

206-00100  
 

317.000

CY  

13.08000 4,146.36317.000

0.00

0905 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

4.000

CY  

20.00000 0.000.000

0.00

0910 *Mechanical Reinforcement of Soil 317.000

0.000

206-00360  
 

317.000

CY  

8.79000 2,786.43317.000

0.00
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PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:17

CUMULATIVE
AMOUNT

CAT NO0301 NB Bridge (G-15-Q) 

0915 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

81.000

TON 

66.43000 0.000.000

0.00

0920 *Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

0.000

LF  

47.75000 0.000.000

0.00

0925 *Pile Tip 18.000

0.000

502-00460  
 

18.000

EACH

109.00000 1,962.0018.000

0.00

0930 *Steel Piling (HP 12x53) 838.900

0.000

502-11253  
 

838.900

LF  

42.49000 35,644.86838.900

0.00

0931 Steel Piling (HP 12x53) Pile Cut Offs <10 Feet 9.100

0.000

502-11253  
 

9.100

LF  

33.99000 309.319.100

0.00

0935 *Waterproofing (Membrane) 498.000

0.000

515-00120  
 

498.000

SY  

14.00000 6,972.00498.000

0.00

0940 *Concrete Class D (Bridge) 423.000

0.000

601-03040  
 

423.000

CY  

450.75000 190,667.25423.000

0.00

0945 *Structural Concrete Coating 604.000

0.000

601-40300  
 

639.000

SY  

11.40000 6,885.60604.000

0.00

0950 *Reinforcing Steel (Epoxy Coated) 47,716.000

0.000

602-00020  
 

47,716.000

LB  

0.86000 41,035.7647,716.000

0.00

0950 MATERIAL ALLOWANCE Reinforcing Steel 0.000

0.000LB  

0.43000 0.000.000

0.00

0955 *Bridge Rail Type 7 224.000

0.000

606-10700  
 

237.000

LF  

114.00000 25,536.00224.000

0.00
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PCN: 17265-BID    ESTIMATE RUN

PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 NB Bridge (G-15-Q) 

0955 MATERIAL ALLOWANCE Bridge Rail Ty 7 - Reinforci ng Steel 0.000

0.000LF  

7.20000 0.000.000

0.00

0960 *Fence Chain Link (Special) (36 Inch) 185.000

0.000

607-53137  
 

185.000

LF  

26.75000 4,948.75185.000

0.00

0965 *2 Inch Electrical Conduit 110.000

0.000

613-00200  
 

120.000

LF  

8.25000 907.50110.000

0.00

0970 *Pull Box (16"x24"x12") 0.000

0.000

613-07026  
 

2.000

EACH

308.00000 0.000.000

0.00

0975 *Prestressing Steel Strand 858.000

0.000

618-00002  
 

858.000

MKFT

83.94000 72,020.52858.000

0.00

CAT 393,822.340.00401,862.67CURRENT AMT0301 $ $ $

CAT NO0302 Wall B (G-15-H) 

0980 Structure Excavation 5,362.000

0.000

206-00000  
 

5,362.000

CY  

6.58000 35,281.965,362.000

0.00

0985 *Structure Backfill (Class 1) 11,057.000

0.000

206-00100  
 

11,057.000

CY  

13.08000 144,625.5611,057.000

0.00

0985 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

3.87000 0.000.000

0.00

0985 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

3.87000 0.000.000

0.00

0986 Added Item (Cubic Yard)/ Structure Backfill Spe cial 
(Gradation 2" to 1/2")

3,336.000

0.000

900-00004  
 

3,336.000

CY  

18.35000 61,215.603,336.000

0.00
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PCN: 17265-BID    ESTIMATE RUN

PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 Wall B (G-15-H) 

0986 MATERIAL ALLOWANCE Structural 
Backfil(Special)(Gradation 2" to 1/2")

0.000

0.000CY  

9.00000 0.000.000

0.00

0990 *Mechanical Reinforcement of Soil 8,880.000

0.000

206-00360  
 

8,880.000

CY  

8.79000 78,055.208,880.000

0.00

0991 Geotextile (Separator) (Class 1) / Wall "B" CMO  030 1,200.000

0.000

420-00132  
 

1,200.000

SY  

2.65000 3,180.001,200.000

0.00

0995 *Block Facing 15,456.000

0.000

504-04410  
 

15,456.000

SF  

13.74000 212,365.4415,456.000

0.00

0995 MATERIAL ALLOWANCE Block Facing Wall "B" 0.000

0.000SF  

9.00000 0.000.000

0.00

1000 *Concrete Class B 36.640

0.000

601-01000  
 

36.640

CY  

411.75000 15,086.5236.640

0.00

1005 *Reinforcing Steel (Epoxy Coated) 1,174.000

0.000

602-00020  
 

1,174.000

LB  

0.86000 1,009.641,174.000

0.00

1010 *End Post (Chain Link) 6.000

0.000

607-52905  
 

6.000

EACH

106.00000 636.006.000

0.00

1015 *Corner and Line Brace Post (Chain Link) 1.000

0.000

607-52910  
 

1.000

EACH

152.00000 152.001.000

0.00

1020 *Fence Chain Link (48 Inch) 625.000

0.000

607-53148  
 

625.000

LF  

9.59000 5,993.75625.000

0.00

CAT 557,601.670.00557,601.67CURRENT AMT0302 $ $ $
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PCN: 17265-BID    ESTIMATE RUN 08/16/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:17

CUMULATIVE
AMOUNT

CAT NO0303 Wall C (G-15-J) 

1025 Structure Excavation 10,324.000

0.000

206-00000  
 

10,324.000

CY  

6.58000 67,931.9210,324.000

0.00

1030 *Structure Backfill (Class 1) 34,227.000

0.000

206-00100  
 

34,227.000

CY  

13.08000 447,689.1634,227.000

0.00

1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

4.55000 0.000.000

0.00

1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

3.87000 0.000.000

0.00

1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

3.87000 0.000.000

0.00

1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

3.87000 0.000.000

0.00

1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

3.87000 0.000.000

0.00

1031 Structure Backfill (Special) (6 Inch Minus Rock ) 4,117.000

0.000

206-00050  
 

4,117.000

CY  

22.00000 90,574.004,117.000

0.00

1032 Added Item (Ton)/ Structure Backfill (Special) (1-1/2 
Inch Rock)

0.000

0.000

900-00024  
 

0.000

TON 

21.50000 0.000.000

0.00

1035 *Mechanical Reinforcement of Soil 20,986.000

0.000

206-00360  
 

20,986.000

CY  

8.79000 184,466.9420,986.000

0.00

1036 Geotextile (Drainage) (Class 1) Wall "C" Subgra de 
Improvement

0.000

0.000

420-00112  
 

0.000

SY  

4.25000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/16/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:17

CUMULATIVE
AMOUNT

CAT NO0303 Wall C (G-15-J) 

1037 Geotextile (Separator) (Class 1) 2,797.000

0.000

420-00132  
 

2,797.000

SY  

2.65000 7,412.052,797.000

0.00

1038 F/A Repair MSE Wall "C" Impervious Membrane Rep air 1.000

0.000

700-70130  
 

1.000

F A 

4,815.83000 4,815.831.000

0.00

1040 *Block Facing 20,672.000

0.000

504-04410  
 

20,672.000

SF  

13.74000 284,033.2820,672.000

0.00

1040 MATERIAL ALLOWANCE Block Facing Wall "C" 0.000

0.000SF  

9.00000 0.000.000

0.00

1045 *Concrete Class B 24.400

0.000

601-01000  
 

24.400

CY  

411.75000 10,046.7024.400

0.00

1050 *Reinforcing Steel (Epoxy Coated) 602.000

0.000

602-00020  
 

602.000

LB  

0.86000 517.72602.000

0.00

1055 *End Post (Chain Link) 2.000

0.000

607-52905  
 

2.000

EACH

106.00000 212.002.000

0.00

1060 *Corner and Line Brace Post (Chain Link) 2.000

0.000

607-52910  
 

2.000

EACH

152.00000 304.002.000

0.00

1065 *Fence Chain Link (48 Inch) 627.000

0.000

607-53148  
 

627.000

LF  

9.59000 6,012.93627.000

0.00

CAT 1,104,016.530.001,104,016.53CURRENT AMT0303 $ $ $

CAT NO0304 Wall D (G-15-K) 

1070 Structure Excavation 13,496.000

0.000

206-00000  
 

13,496.000

CY  

6.58000 88,803.6813,496.000

0.00



CONTID: C17265         COLORADO DEPARTMENT OF TRANSPORTATION Page 27

PCN: 17265-BID    ESTIMATE RUN 08/16/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:17

CUMULATIVE
AMOUNT

CAT NO0304 Wall D (G-15-K) 

1071 Added Item (Cubic Yard)/ (Structure Backfill Sp ecial) 
(Gradation 1-1/2" to 1/2")

1,180.000

0.000

900-00004  
 

1,180.000

CY  

21.60000 25,488.001,180.000

0.00

1072 Added Item (Cubic Yard)/ (Structure Backfill Sp ecial) 
(Gradation 2" to 1/2")

9,498.000

0.000

900-00004  
 

9,498.000

CY  

18.35000 174,288.309,498.000

0.00

1072 MATERIAL ALLOWANCE Structural Backfill 
(Special)(Gradation 2" to 1/2")

0.000

0.000CY  

9.00000 0.000.000

0.00

1073 Added Item (Lump Sum)/ (Mobilization) (Addition al 
Crusher Screen)

1.000

0.000

900-00014  
 

1.000

L S 

5,850.00000 5,850.001.000

0.00

1075 *Structure Backfill (Class 1) 18,342.000

0.000

206-00100  
 

18,342.000

CY  

13.08000 239,913.3618,342.000

0.00

1075 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

3.87000 0.000.000

0.00

1075 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

3.87000 0.000.000

0.00

1075 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

3.87000 0.000.000

0.00

1076 Structure Backfill (Special) (6 inch Minus Rock ) 1,206.000

0.000

206-00050  
 

1,206.000

CY  

22.00000 26,532.001,206.000

0.00

1077 Added Item (Ton)/ Structure Backfill (Special) (1-1/2 
Inch Rock)

72.310

0.000

900-00024  
 

72.310

TON 

21.50000 1,554.6772.310

0.00

1080 *Mechanical Reinforcement of Soil 17,537.000

0.000

206-00360  
 

17,537.000

CY  

8.79000 154,150.2317,537.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/16/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:17

CUMULATIVE
AMOUNT

CAT NO0304 Wall D (G-15-K) 

1081 Geotextile (Drainage) (Class 1) Wall "D" Subgra de 
Improvement

325.000

0.000

420-00112  
 

325.000

SY  

4.25000 1,381.25325.000

0.00

1082 Geotextile (Separator) (Class 1) 9,550.000

0.000

420-00132  
 

9,550.000

SY  

2.65000 25,307.509,550.000

0.00

1085 *Block Facing 20,549.000

0.000

504-04410  
 

20,549.000

SF  

13.74000 282,343.2620,549.000

0.00

1085 MATERIAL ALLOWANCE Block Facing Wall "D" 0.000

0.000SF  

9.00000 0.000.000

0.00

1085 MATERIAL ALLOWANCE Block Facing Wall "D" 0.000

0.000SF  

9.00000 0.000.000

0.00

1090 *Concrete Class B 32.100

0.000

601-01000  
 

33.000

CY  

411.75000 13,217.1832.100

0.00

1095 *Reinforcing Steel (Epoxy Coated) 1,056.950

0.000

602-00020  
 

1,056.950

LB  

0.86000 908.981,056.950

0.00

1100 *End Post (Chain Link) 2.000

0.000

607-52905  
 

2.000

EACH

106.00000 212.002.000

0.00

1105 *Corner and Line Brace Post (Chain Link) 4.000

0.000

607-52910  
 

4.000

EACH

152.00000 608.004.000

0.00

1110 *Fence Chain Link (48 Inch) 735.000

0.000

607-53148  
 

735.000

LF  

9.59000 7,048.65735.000

0.00

CAT 1,047,607.060.001,047,977.63CURRENT AMT0304 $ $ $
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PCN: 17265-BID    ESTIMATE RUN 08/16/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:17

CUMULATIVE
AMOUNT

CAT NO0305 Wall E (G-15-I) 

1114 Added Item (Lump Sum)/ Wall E Redesign Engineer ing 1.000

0.000

900-00014  
 

1.000

L S 

2,950.00000 2,950.001.000

0.00

1115 Structure Excavation 1,270.000

0.000

206-00000  
 

1,270.000

CY  

6.58000 8,356.601,270.000

0.00

1120 *Structure Backfill (Class 1) 4,500.000

0.000

206-00100  
 

4,500.000

CY  

13.08000 58,860.004,500.000

0.00

1121 Added Item (Cubic Yard)/ Structure Backfill Spe cial 
(Gradation 2" to 1/2")

3,170.000

0.000

900-00004  
 

3,170.000

CY  

18.35000 58,169.503,170.000

0.00

1121 MATERIAL ALLOWANCE Structural 
Backfill(Special)(Gradation 2" to 1/2")

0.000

0.000CY  

9.00000 0.000.000

0.00

1125 *Mechanical Reinforcement of Soil 5,005.000

0.000

206-00360  
 

5,005.000

CY  

8.79000 43,993.955,005.000

0.00

1126 Geotextile (Separator) (Class 1) / Wall "E" CMO  030 1,200.000

0.000

420-00132  
 

1,200.000

SY  

2.65000 3,180.001,200.000

0.00

1127 F/A Repair Wall "E" / Wall "C" Membrane Conflic t 1.000

0.000

700-70130  
 

1.000

F A 

6,682.71000 6,682.711.000

0.00

1130 *Block Facing 9,462.000

0.000

504-04410  
 

9,462.000

SF  

13.74000 130,007.889,462.000

0.00

1130 MATERIAL ALLOWANCE Block Facing Wall "E" 0.000

0.000SF  

9.00000 0.000.000

0.00

1131 Added Item (Lump Sum)/ Impervious Membrane Repa ir 1.000

0.000

900-00014  
 

1.000

L S 

4,500.00000 4,500.001.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/16/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:17

CUMULATIVE
AMOUNT

CAT NO0305 Wall E (G-15-I) 

1135 *Concrete Class B 25.800

0.000

601-01000  
 

25.800

CY  

411.75000 10,623.1525.800

0.00

1140 *Reinforcing Steel (Epoxy Coated) 780.000

0.000

602-00020  
 

780.000

LB  

0.86000 670.80780.000

0.00

1145 *End Post (Chain Link) 6.000

0.000

607-52905  
 

6.000

EACH

106.00000 636.006.000

0.00

1150 *Corner and Line Brace Post (Chain Link) 0.000

0.000

607-52910  
 

1.000

EACH

152.00000 0.000.000

0.00

1155 *Fence Chain Link (48 Inch) 385.000

0.000

607-53148  
 

389.000

LF  

9.59000 3,692.15385.000

0.00

CAT 332,322.740.00332,513.10CURRENT AMT0305 $ $ $

CAT NO0306 Wildlife Structure (G-15-S) 

1160 Embankment Material (Complete In Place) 789.000

0.000

203-00060  
 

789.000

CY  

11.35000 8,955.15789.000

0.00

1165 Structure Excavation 2,595.000

0.000

206-00000  
 

2,595.000

CY  

6.58000 17,075.102,595.000

0.00

1170 *Structure Backfill (Class 1) 1,148.000

0.000

206-00100  
 

1,148.000

CY  

13.08000 15,015.841,148.000

0.00

1175 *Shoring 1.000

0.000

206-01750  
 

1.000

L S 

26,161.00000 26,161.001.000

0.00

1180 Aggregate Base Course (Class 6) 16.000

0.000

304-06007  
 

16.000

CY  

40.00000 640.0016.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 08/16/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:46:17

CUMULATIVE
AMOUNT

CAT NO0306 Wildlife Structure (G-15-S) 

1181 Steel Piling (HP 12x53) 240.000

0.000

502-11253  
 

240.000

LF  

42.49000 10,197.60240.000

0.00

1185 *Structural Plate Arch (Special) 144.000

0.000

510-20100  
 

144.000

LF  

699.25000 100,692.00144.000

0.00

1185 MATERIAL ALLOWANCE Structural Plate Arch (Speci al) 0.000

0.000LF  

438.00000 0.000.000

0.00

1190 *Concrete Class B 101.700

0.000

601-01000  
 

101.700

CY  

411.75000 41,874.98101.700

0.00

1191 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000

SY  

11.40000 0.000.000

0.00

1195 *Reinforcing Steel 11,121.000

0.000

602-00000  
 

11,121.000

LB  

0.87000 9,675.2711,121.000

0.00

CAT 230,286.940.00230,286.94CURRENT AMT0306 $ $ $

CAT NO0400 Construction Engineering 

1200 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

24,837.00000 24,837.001.000

0.00

1205 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

32,367.00000 32,367.001.000

0.00

1210 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,462.00000 2,462.001.000

0.00

CAT 59,666.000.0059,666.00CURRENT AMT0400 $ $ $

$ 8,672,195.12613,255.73$9,084,586.45$CURRENT AMTPROJECT TOTAL


